

Proposed Schedule – Planning Board Meetings

Crooker application – drafting and approval of zoning change

Month	Meet date	Post date	Hearing topic	Materials	PB Action
July	21	10	Consistency	Schedule; draft resolve	Go ahead for process
August	18	7	Approach	Outline; uses; geography	
September	15	4	Environment	Air, water, erosion, habitat	
October	20	9	Operations	Traffic, buildings, signs, waste	
November	17	6	Buffering	Landscaping, lighting, noise	
December	15	4	First Draft	Summary of comments and revisions Draft ordinance	
January	19	8	Final Draft	Revised draft ordinance	Vote to send to Selectmen

Consultant discusses with Topsham planners on Wednesday – 13 days prior to meeting

Consultant provides final draft on Friday afternoon – 11 days prior to meeting

Materials are posted and mailed – 11 days prior to meeting