
Stantec Consulting Services Inc. 
30 Park Drive, Topsham ME 04086-1737 

June 8, 2021 
File: 195601801 

Attention: Planning Board 
Town of Topsham 
100 Main Street 
Topsham, ME 04086 

Reference: Augusta Road Topsham Solar Project – Site Plan Approval – Extension Request 

Dear Planning Board Members, 

On behalf of Augusta Road Topsham Solar, LLC (the Applicant), Stantec Consulting Services Inc. is 
requesting an extension to the Site Plan approval (issued on September 15, 2020) for the Augusta Road 
Topsham Solar Project (Project). Per the Topsham Town Codes (§175-13.E), construction shall commence 
within 12 months of the final Site Plan approval by the Planning Board. The Planning Board may extend 
the Site Plan approval deadline for one additional 6-month period upon written request by the Applicant.  

The Applicant will not commence Project construction prior September 15, 2021 due to the following. 

• The Project did not receive approval of the transmission study review from ISO-New England until
February of 2021, resulting in Project delays.

• The legislature has been reviewing the size of the Net Energy Billing Program to determine which
projects qualify for the program, causing the Project to be paused while awaiting clarity. This review
is in the final stages, and a clear outcome is expected in July of 2021.

• The Applicant will need several months to resume the Project and to orchestrate engineering and
financing prior to initiating construction.

Therefore, the Applicant is seeking an extension to the Site Plan approval for the Project to March 15, 2022. 
Please let me know if you have questions or require further information regarding the extension request. 

Regards, 

Stantec Consulting Services Inc. 

Kara Moody 
Project Manager  
Phone: 207-887-3819  
kara.moody@stantec.com 

c. Pat Jackson, SunRaise


